RAYCO EXTERIORS

970 W Valley Pkwy, #414, Escondido, CA 92025 ·

Schedule - Gantt - Bridgeport - 0316 - Wood and Paint - Rayco Construction Enterprises, LLC

Title	Start	Workdays
Beam Replacement Section 10&11 East Building	Apr 24, 2023	10 days
Beam Replacement Section 6 (Elevator)	May 8, 2023	5 days
Beam Replacement Section 8 (Change Order) If …	May 15, 2023	5 days
Wood Replacement per KCE Matrix B#1 East	May 15, 2023	10 days
Railing Installation East	May 22, 2023	30 days
Wood Replacement KCE Matrix B#2 East	May 29, 2023	10 days
Wood Replacement KCE Matrix B#3 East	Jun 12, 2023	10 days
Wood Replacement KCE Matrix B#4	Jun 26, 2023	10 days